

E-CLICK / AFMA
Statement of Work

Entered into by and between

E-CLICK

Registration number: —

(hereinafter referred to as "Contractor")

and

AFMA

(hereinafter referred to as "the Client")

Date of submission:	Version:

Table of Contents

1. Exec	1
2. Signature Control	2
3. Appendix A: Detailed Milestone Breakdown, Cost & Timeline Allocation	3
4. Appendix B: SLA Monthly Fee and Service Allocation	5

1. Exec

x

2. Signature Control

Client: AFMA

Who warrants that he/she is authorised to do so

Name & Surname	:	
Post Designation	:	
Signature	:	
Date	:	
Location	:	

Service Provider: E-Click

Who warrants that he/she is authorised to do so

Name & Surname	:	
Post Designation	:	
Signature	:	
Date	:	
Location	:	

3. Appendix A: Detailed Milestone Breakdown, Cost & Timeline Allocation

Projects	Milestone Code	Milestone Description	Week Allocation	Total Hour Allocation	Tariff	Sub-Total
AFMA Phase 1	P1-W1	TEST_MILESTONE_DESCRIPTION_TOKEN	Week 1	2	R750.00	R1500.00
				Total		R1500.00

Project Timeline · Gantt Chart

Code	Project / Milestone	W1
P1-W1	AFMA Phase 1 TEST_MILESTONE_DESCRIPTION_TOKEN	

4. Appendix B: SLA Monthly Fee and Service Allocation

SLA Monthly Fee and Service Allocation Summary:

No monthly service allocation provided.